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Abstract: Aceh in Indonesia was the most seriously damaged area due to 2004 Indian Ocean Tsunami, where 
more than 240,000 people were lost or killed.  Following the event, Government devised a blueprint of urban 
recovery master plan, and lots of urban infrastructures related to the projects had been constructed in Aceh as of 
April 2009.  The gap between the plan and reality that has some problems of recovery matter shows future 
challenge for post-disaster urban recovery and sustainable urban management. The authors conducted field 
survey in the damaged area to understand the recovery condition and obtained sets of data collected for 47 
months since January 2005 by Badan Rehabilitasi dan Redonstruksi NAD-Nias (BRR), a recovery and 
rehabilitation agency. In this paper, recovery process in Aceh is analyzed using recovery curves for 14 
indicators: department of housing (temporary and permanent housing), infrastructure (road, bridge, airport, and 
seaport), education (school and training of teacher), medical (hospital), economy (farmland, fishery, and 
enterprise support), cultural affairs (religious facilities) and Institutional development (government office). 
Then, the difference between the actual process of reconstruction and prepared recovery plans are discussed. In 
conclusion, the followings are clarified: (1) the progress of recovery of education, medical, and economy was 
hastened; (2) in other side, housing and infrastructure were delayed compared with other indicators; and (3) 
temporary housing was the earliest among all. Actually, the commencement of construction was delayed 7.6 
months behind the scheduled recovery plan. The authors also discuss the reason of such problem based on its 
social context. 
 






As of December 2010, six years have been since the 2004 Indian Ocean Tsunami. According to 
Reliefweb (2005) and WHO (2005), the catastrophic damage caused 300,000 people to die and 
620,000 buildings to destroy in Southeast Asia and East Africa (Table 1). Aceh (Nanggröe Aceh 
Darussalam) in Indonesia was the heaviest of affected area where 240,000 people were lost or killed 
and 510,000 buildings were destroyed (Figure 1). The amount of damage in Indonesia was nearly 5 
times more than that of Sri Lanka and 80% among all the affected countries. Especially, Kota (city) 
Banda Aceh and Kab (province) Aceh Besar was the main affected area and was also stricken by the 
impact of tsunami and earthquake. The range of damage in Indonesia reached to the inland area from 
the costal area. Therefore, Aceh had to recover almost all urban functions from the state of nothing. 
For example, the affected area that falls into a serious situation will have to spend a longer time and 
much more cost to complete the recovery. In addition, it may easily delay the recovery process 
comparing to the prepared recovery plan. However, the factor of delay is obvious because various 
stakeholders exist and they build a complicated relationship in the recovery process.  
So, it is important to analyze the recovery process after disasters and to investigate the gap between 
actual process of reconstruction and prepared recovery plan of Aceh, concerning future post-disaster 
recovery initiatives. As a research method to analyze recovery process, this study applied Murao and 
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In this paper, the authors analyzed recovery process based on recovery curves by 14 kinds of urban 
infrastructure indicators such a department of housing (temporary housing and permanent housing), 
infrastructure (road, bridge, airport and seaport), education (school and training of teacher), medical 
(hospital), economy (farmland, fishery and enterprise support), cultural affairs (mosque or church) 
and Institutional development (government office). In addition, they investigated the differences 
between the actual process of reconstruction and prepared recovery plans. 
 
• Methods 
The procedure of this paper is shown as follows. The authors stepped on four stages in this study. 
 
2.1 Data used 
As of February 2008, the authors conducted field survey and interviews in the damaged area to 
investigate the recovery condition in Indonesia. During that time, they obtained a data set that had 
been compiled over 36 months since January 2005 by BRR (Badan Rehabilitasi dan Rekonstruksi 
NAD-Nias). Afterwards, the authors kept monitoring web contents of BRR and obtained new data set 
that had been compiled over 11 months since January 2008. Finally, the database was compiled over 
47 months and gave the recovery condition of more than 19,000 traditional houses and 124,000 
permanent houses reconstructed up to November 2008 in the damaged areas (BRR, 2007 and 2008). 
Moreover, they obtained six-monthly report (BRR, 2005b) and one year report (BRR, 2005a and 
2006) that contained data on recovery condition and recovery plan. 
 
2.2 Transition of recovery policy 
To understand the transition of the recovery policy, the authors arranged the conversion point of 
project period and the priority target according to recovery index. 
Affected countries Indonesia Sri Lanka India Thailand Somalia Maldives Malaysia Myanmar Sesel Total
Damage of  buildings 514,150 103,753 - 4,806 - 3,997 - 592 - 627,298
Displaced People 417,438 500,668 112,588 - 2,320 11,568 8,000 2,592 160 942,746
Deaths 114,573 30,959 10,749 5,392 394 82 68 61 3 162,281
Missing 127,749 5,644 5,640 3,062 158 26 6 - - 142,285
Deaths ＋Missing 242,322 36,603 16,389 8,454 552 108 74 61 3 304,566
 
 
Kota Banda Aceht   
Kab Aceh Besar r
 
Figure 1: Affected area in Indonesia (Nanggröe Aceh Darussalam) 
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2.3 Construction of recovery curve 
To express the recovery condition of infrastructure, the authors classified the recovery process into 6 
categories of 14 items by obtained data set based on the classification method of BRR. After this 
process, the authors constructed recovery curve according to the method of Murao and Nakzato 
(2008). 
 
2.4 Analysis of recovery process 
As a last step, the author compared the difference between the actual process of reconstruction and 
prepared recovery plans used by recovery curve and reported them in a Japanese paper (Murao and 
Nakazato, 2010). The method adds new information, the following sections explain how to develop 











































































(c) Recovery period (2006/4) 
Figure 2: Transition of recovery project period (2005/10-2006/4) 
 
 Table 2: The relationship between recovery section, index of infrastructure and planning period 
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• Transition of recovery plan 
Up to now, the recovery project plan in Aceh has been published in three times. The first plan was 
published in October, 2005 (six-monthly report of BRR). Figure 2a shows the period of the first 
recovery project classified by recovery section. Table 2 shows the relationship between recovery 
section, index of infrastructure and planning period. 
The longest recovery project period at the first plan was schemed to continue after 2010.  Afterward, 
since the second plan was published in December, 2005 (one year report of BRR, Figure 2b), the third 
plan was published in April, 2006 (one year report of BRR, Figure 2c). The longest recovery project 
period at the third plan was schemed to finish in the first half of 2009.  Finally, the recovery project 
period became half of a year. This reason is that BRR needed to be finished the main part of recovery 
project within their active period that had been decided until March, 2009. 
 
• Construction of recovery curve 
 
4.1 Recovery ratio calculation 
In order to plot the recovery curves, it is necessary to normalize the recovery condition of damaged 
areas of varying size. This was done by comparing the recovery ratio of the number of buildings 
constructed per month with the total number of completed buildings as of November 2008. 
 
4.2 Selection of recovery curve 
For the time period of 50 months, the cumulative ratio of building completion is assumed to be fitted a 
sigmoid curve such as Cumulative Normal Distribution curve, Logistic curve, or Gompertz curve. 
Curves showing the highest correlation with observed data were considered to represent the most 
optimal recovery curve. However, according to previous research of Murao and Nakzato (2008), they 
concluded when the permanent housing was analyzed, Cumulative Normal Distribution curve is 








































































Figure 3: Reconstruction of permanent houses 
 










































- 132,928 3,000 1,628 11 17 923 1,750 8,999 27,593ha 70,000ha 100,000 - 450
Laying down
the foundation
for a better future 2
00
5
Sep 5,634 4,083 6,689
～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～
Oct 4 2 556
Nov 1511 158 324 5,429 6,800 43,263
Dec 15,000 57,000 1500 158 5 14 328 747 5,385 6,800 50000 43,263～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～
Apr 17,159 64,971 1553 181 7 17 384 782 17,115 12,385 75483
May 17,159 77,194 1553 7 17 405 782 17,115 12,385 75483 1364
Jun 17,159 84,387 1586 181 10 17 405 804 21,962 27,593 63923 77,316 1472 332～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～
Aug 18,424 90,861 1586 216 10 17 515 822 22,436 12,935 64019 82,595 1477 367
Sep 18,424 93,629 1586 216 10 17 515 822 22,436 12,935 64019 82,595 1477 367
Oct 19,482 102,063 2006.8 216 10 17 534 837 22,548 12,935 64019 99,710 1477 367
Nov 19,482 102,063 2191 226 10 17 613 868 23,095 12,935 64019 99,903 1481 795
Dec 19,889 104,287 2191 226 10 17 613 888 23,270 13,570 78846 100,058 1512 808
Jan 19,889 2475 253 10 17 757 922 24,369 14,589 93554 100,196 1620 933～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～ ～
e-aceh-nias.org Nov - 124,454 3,055 266 12 20 954 1,450 38,911 103,273 139,282 1620 979



















Amount of recovery target
QUICK
STAT











International Conference on Sustainable Built Environment (ICSBE-2010) 
Kandy, 13-14 December 2010 
accepted to analyze recovery process by Cumulative Normal Distribution curve. 
 
4.3 Sample data of building construction 
Table 3 shows the recovery process in Indonesia classified by 14 kinds of urban infrastructure 
indicators such as department of housing (temporary housing and permanent housing), Infrastructure 
(road, bridge, airport and seaport), education (school and training of teacher), medical (hospital), 
economy (farmland, fishery and enterprise support), cultural affairs (mosque or church) and 
Institutional development (government office) based on statistical data. Figure 3 shows the recovery 
process in Indonesia calculated by the cumulative number of completed permanent houses. 
 
4.4 Plotting of recovery curves 
The factors of time (months) and the ratio of building completion were used to draft the recovery 
functions. The time period begun in December 2004, with January 2005 is regarded as month “1”, and 
extends over 50 months until February 2009. The ratio of building completion for a given time period 
is calculated based on the total amount of completed buildings. For a time period of t  (months), the 
cumulative ratio of building completion )(tR  can be described by the Cumulative Normal Distribution 
curves, using the following equations: 
 
a. Cumulative Normal Distribution curve 
)/)(()( ζλ−Φ= ttR
      [1] 
 
Where Φ represents the standard Normal Distribution, and λ and ζ are the mean and standard 
deviation of t , respectively. The two parameters λ and ζ are determined using the least squares 
method on probability paper.  
 
 
• Analysis of recovery processes 
 
Figure 4 shows the recovery curves in Indonesia by 14 kinds of urban infrastructure indicators. Table 
4 shows the parameters and recovery speed each of recovery curves. In this study, the authors 
assessed recovery curves by 2 point. First point was to analyze average completion months λ. It 
means the average period to complete recovery infrastructure. Second point was to analyze final 
completion months. It means the period of complete to recovery of all infrastructure. 
 
5.1 Comparison of completion months 
As a result of comparing the average completion months with the final completion months, the 
recovery process of transitional houses (Average: 19.4, Final: 37.6, Figure 5a) were the earliest all of 
indicators. And after followed by mosques and churches (Average: 22.4, Final: 42.8, Figure 5e), 
government buildings (Average: 23.9, Final: 45.2, Figure 5f), and Farm land (Average: 26.1, Final: 
46.5, Figure 5d). These kept the same ranking in both average completion months and the final 
completion months. On the other hand, the recovery process of school (Average: 33.2, Final: 59.7, 
Figure 5c), fishpond (Average: 33.3, Final: 60.3, Figure 5d), bridges (Average: 56.7, Final: 83.2, 
Figure 5b) were slower than other indicators. And, bridge was the slowest all of indicators. In 
addition, permanent houses (Average: 28.8, Final: 54.2, Figure 5a), roads (Average: 27.7, Final: 50.8, 
Figure 5b), airports (Average: 28:1, Final: 53.1, Figure 5b), seaports (Average: 27.3, Final: 51.1, 
Figure 5b) drop the ranking from the average completion months to the final completion months. 
 
5.2 Difference in plan and actual 
In the last phase, the authors analyzed the difference between the plan and actual recovery process. 
Table 5 shows the data. As it is seen, the actual recovery process of transitional houses was delayed 
than that was planned by 7.6 months. Moreover, permanent houses delayed than the plan by 2 years 
(Figure 5a). It is thought that the confusion of recovery plan is a caused in this situation. On the other 
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In this study, recovery curves were developed to assess recovery from the 2004 Indian Ocean 
Tsunami using the construction ratio of urban infrastructure in Indonesia. In addition, the authors 
analyzed the difference between the actual process of reconstruction and prepared recovery plans. 
It found the recovery process in average and final completion months of urban infrastructures in 
Indonesia. Recovery curves could be used to quantitatively assess the differences in recovery efforts 




















































(a) Recovery curves    (b) Probability density functions   
Figure 4: Recovery curves and probability density functions in Indonesia 
 
Table 4: Recovery curve parameters and recovery speed in Indonesia 
     
Months Rank Months Rank
Transitional houes built　(unit) 　　　　 19.4 5.855 0.888 19.4 1 37.6 1 -
Permanent houses built　(unit) 28.8 8.197 0.922 28.8 9 54.2 11 Down
Roads built（km） 27.7 7.468 0.938 27.7 6 50.8 8 Down
Bridges built(unit) 56.7 19.417 0.845 56.7 14 83.2 14 -
Airport built(unit) 28.1 9.699 0.940 28.1 7 53.1 10 Down
Seaport built(unit) 27.3 8.889 0.861 27.3 5 51.1 9 Down
Hospitals, built(unit) 29.3 7.508 0.946 29.3 10 49.9 6 Up
Schools built(unit) 33.2 11.919 0.890 33.2 12 59.7 12 -
Teachers trained(person) 30.3 6.519 0.890 30.3 11 50.5 7 Up
Fish ponds built（ha） 33.3 8.718 0.945 33.3 13 60.3 13 -
Farm land built（ha） 26.1 6.601 0.907 26.1 4 46.5 4 -
Enterprise support(unit) 28.4 6.423 0.879 28.4 8 48.3 5 Up
Religion, Social and Cultural Affairs Churchs and mosques built(unit) 22.4 6.579 0.928 22.4 2 42.8 2 -
Institutional development section Government buildings built(unit) 23.9 7.380 0.933 23.9 3 45.2 3 -
Education & Health
Economic and Business Empowerment
Housing
Recovery indicatersRecovery section 


























Transitional houes built　(unit) 　　　　 37.6 1 △7.6 over 11 △7.6 over 9 △7.6 over 7
Permanent houses built　(unit) 54.2 11 △24.2 over 12 △24.2 over 11 △24.2 over 11
Roads built（km） 50.8 8 △2.8 over 8 9.2 early 5 △5.8 over 4
Bridges built(unit) 83.2 14 △35.2 over 13 △23.2 over 10 △38.2 over 13
Airport built(unit) 53.1 10 △5.1 over 10 6.9 early 7 △8.1 over 8
Seaport built(unit) 51.1 9 △3.1 over 9 8.9 early 6 △6.1 over 5
Hospitals, built(unit) 49.9 6 10.1 early 4 △16.9 over 9
Schools built(unit) 59.7 12 on schedule 6 △26.7 over 12
Teachers trained(person) 50.5 7 9.5 early 5 △17.5 over 10
Fish ponds built（ha） 60.3 13 on schedule 7 on schedule 8 △6.3 over 6
Farm land built（ha） 46.5 4 13.5 early 2 13.5 early 3 7.5 early 2
Enterprise support(unit) 48.3 5 11.8 early 3 11.8 early 4 5.8 early 3
Religion, Social and Cultural
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However, some problems remain in this study. The authors analyzed amount of infrastructure and 
period of recovery plan. But they did not refer to the cost problem of managing money and man 
power. These indicators are important to analyze the recovery process. So, it needs to consider 
combining. Moreover, this paper focused to capture the whole image of the recovery process in 
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(e) Religion, social and cultural section   (f) Institutional development section 
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